DSM Schedule *Navigator* · Quick start

Two files: `DSM_Schedule_Navigator.html` (the app) and `DSM_Assumptions.xlsx` (the inputs).

OPEN IT

1. Double-click `DSM_Schedule_Navigator.html`. It opens in Chrome, Edge or Safari with the illustrative workbook preloaded. Nothing to install.
2. Use the building toggle at the top to switch buildings.

THREE-MINUTE TOUR

1. **Command center:** batches in flight, schedule adherence, flags, next 72 hours, downstream load.
2. Click **Run demo: a bad Tuesday**. Three events from the workbook are logged: a harvest-skid outage (Bldg-A), a harvest delay (Bldg-B), and a lost batch (Bldg-B). Watch the timeline re-plan.
3. **Campaigns:** every lot with its DP Need Date and slack. Click **Plan a campaign**, enter lots and a DP Need Date (or a first thaw, or one need date per lot); the tool back-schedules into open capacity. **Copy rows for Excel**, paste into Batch_List, save, and reload.
4. **Timeline:** hover a bar to trace its batch; click it for waits versus hold limits and shift versus plan.
5. **Equipment** (under Timeline): live status of every unit. **Mark down** logs a timed outage; **Out of service** removes the unit until returned. Down units are flagged and the train re-plans.
6. **Flags & decisions:** open a red flag. Compare the re-simulated options, work the checklist, click **Apply**.
7. **What-if & risk:** run 500 simulations for P50 / P90 DS dates, then run the cadence stress test.
8. **Reset to plan** clears events, decisions, and equipment changes.

CHANGE THE ASSUMPTIONS

Edit	Open `DSM_Assumptions.xlsx`, change green-tinted cells, save.
Reload	Drag the file onto the app window, or click the upload icon.
Batches	**Batch_List**: one row per lot. Edit Planned Thaw to move a lot; Status = Hold or Cancelled to pause or drop it; DP Need Date drives the DP flags.
Process steps	**Process_Template**: durations (min / likely / max), equipment type, enabled Y/N.
Polishing	**Settings** → Polishing template A (AEX FT + CEX), B (CEX + HIC) or C (three steps). Also switchable live in Process map.
Capacity	**Equipment**: add a row to add a vessel or skid; set In Service = N to take one out.
Holds	**Hold_Limits**: max wait after each step. Drives red / yellow hold flags.
Today	**Settings** → Status date moves the "now" line. Steps started before it are locked.
Events	**Events** sheet (Active = Y), or **Log event** in the app.

OUTPUTS

- **Data & exports** → Schedule + flags (.xlsx): batch summary, every step, flags, decisions, active events.
- **Shift handover (PDF)**: flags with checks, running now, next 72 hours, batch outlook.

Runs entirely in the browser; no network calls. Events logged in the app are kept in that browser's local storage only. Planning aid, not a GMP record. Illustrative assumptions only.